

Purchase of "Slow Control" parts for the DAMIC LBC

	Item	#	Design	Production/Purchase	Delivery	Cost	Cost total kCHF	Notes	Costs		Status
Electronics	Power supplies	2		UZH		1.5k/pc	3,0	Keysight E36312A	2843,95	CHF	Delivered
	Acopian PowerSupply	1		UZH		1.5k/pc	1,5	Acopian	1409,27	CHF	Delivered
Vacuum System	Vacuum pump	1		UZH		5.1k	7,1	Pfeiffer HiCube 80			Delivered
	Vacuum KF plumbing	various		UZH		1.0k	1,0				
	Pressure controller	1		UZH		1.8k	1,8	Pfeiffer TPG 361			Delivered
	Pressure gauge	2		UZH		1.25k	2,5	Pfeiffer PTR 91	12298,26	CHF	Delivered
Slow Control	Temp sensors	4		UZH		0.2k/pc	0,8	PT-103-QL ?			
	Temp controller	1		UZH		3k	3,0	Lake Shore 336	5955,80	CHF	Delivered
	Radon sensor	1		UZH		7k	7,0	Durrige Rad7, or David's suggestion	7795,06	CHF	Delivered
	Enviro sensors (T, P, H)	1		UZH		0.3k	0,3	AirThings by Pitam?, other?, (con. to cRIO)			
Electronics Feedthroughs	SubD 50-Pin Feedthroughs	6		UZH		625/pc	4,0	Accu-Glass	4147,15	CHF	Delivered
Electronics UPS system at Modane	Legrand Battery Module	1		UZH			3,2	Legrand			